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Change Title

Interim Milestones for 200-TW-1 Scavenged Waste Group Operable Unit Assessment Activities

Description/Justification of Change

The 200 Areas Remedial Investigation/Feasibility Study (RI/FS) Implementation Plan (DOE/RL-98-28, Rev.0)
established the framework for characterization of ER soil waste sites in the 200 Areas and grouped the waste sites
into 23 process-based operable units (OUs). Based on the Implementation Plan, Tri-Party Agreement M-13
milestones were established (TPA Change Request M-13-97-01) for the submittal of RI/FS work plans for individual
OUs. The 200-TW-1 OU RI/FS work plan was assigned to Tri-Party Agreement interim milestone M-13-23 (TPA
Change Request M-13-99-01) which was met with the submittal of the 200-TW-1 and 200-TW-2 Draft A Work Plan.

As specified in the Tri-Party Agreement, Section 11.6, work plans must specify interim milestones for the OU's that
identify completion dates for major tasks and deliverables specified in the work plans. The 200-TW-1 OU work plan
includes a project schedule with target project milestones. Based on this work plan schedule, the following interim
milestones are proposed under the Tri-Party Agreement to implement the activities for the RI/FS process for this
OU:

M-15-41A: Complete the 200-TW-1 OU Field Work through Drilling and Sample Collection —
3- , 2001
M-15-41 B: Submit the 200-TW-1 OU Draft A Remedial Investigation Report to EPA — October 30, 2002
M-15-41 C: Submit the 200-TW-1 OU Draft A Feasibility Study and Draft A Proposed Plan to EPA — -

These interim milestone dates are consistent with the major milestone M-15-OOC to complete the 200 Area operable
unit RI/FS process by 2008.

Impact of Change. \!qLbu \Y 'q

Addition of interim milestones under M-15-OOC. 	 APR 18 2C01

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended.
200-TW-1 Scavenged Waste Group Operable Unit and 200-TW-2 Tank Waste Group Operable Unit RI/FS Work
Plan.
DOE/RL-97-44, Rv.3, Vol.3, Richland Environmental Restoration Project Fiscal Year 2001-2003 Detailed Work
Plan, GroundwaterNadose Zone Integration Project
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